Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
10 | ATF2  Construction 379 Build UED enclosure
11 TWTF| | FES  Construction 10614 Build DI water room
Group: Survey
21 | ‘ CAD  Construction 10445 Stony Brook
22 W | | CAD  Construction 11604 Survey inspection
23 T | ATF2  Construction 160129 Survey ATF components
25 T | | IRCMS  Construction 160219 Survey ACC coil and support
26 | CEC  Construction 10602 112 MHz
27 || PHNX Construction 10539 Survey EM Cals
28 TWTF| | ‘ LEReC Construction 10604 Transport line
30 WF| | NSLS  Construction 1 NSLS-Il Survey
31 W | LARP  Construction 10625 Survey and align fixture @ 902
Group: Electrician
39 | LEReC Construction 170312 Install new circuits booster 1 &2
40 || LEReC Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp
208V rec. 1002-D
41 | | RHIC  Construction 100719 Bond try 250 kemil to building steep,
1005R
42 | | AGS  Construction 160424 Laser room Net provide 120 volt quad
box in rack 912
43 | LEReC Construction 170311 Pks 6936+6937 Regire 120V quad to 208V
receptical at 1002D
44 TWTF| | CAD Construction 160923 Generators and cranes PM's
45 || RHIC  Construction 170214 RHIC vertical outcove lighting 1B
46 TWTF| | AGS  Construction 140802 Rm A-216 install a N/E 120V Rec for Net
UPSin 911
47 | | RHIC  Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007
48 || AGS Construction 170215 Disconnect 2 fan motors on evap 6, box
ends /install when rebuilt
49  TWTF| | AGS  Construction 160807 Provide power for relocating Cooling
tower / pumps / fan / etc.
50 || AGS  Construction 170310 NEBA: Relocate cont interf with loc of
water system 912
51 || AGS  Construction 161203 Run 60 amp feed to power supply 930-A
52 || RHIC  Construction 160802 Provide 2 x 120V quad receptacle rack
feed from pnl 957
53 || AGS  Construction 141103 Remove old cable tray/wiring 912
54 TWTF| | AGS  Construction 141102 R&R plug panels @ col F-20/F-23, b912
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Facilities & Experimental Support Group
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Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electrician
55 | | EP  Construction 1027348 Relamp A4 target rooms 901-A
56 TF| | FES  Dismantle 10616 Remove tray / AC circuit from Slow beam
racks
58 | FES  Maintenance 10587 Assist water group, 1004, 957, LINAC CT
Group: Rigging
60 | FES  Dismantle 10617 Bring slow beam racks to scrap
61 WT | | BLIP  Construction 11332 Move equipment to BILP
62 Fl | RHIC  Construction 11341 Remove 1.3GHz gun from clean room
63 T | ‘ SPHX  Construction 883 Assemble magnet steel
64 | \ AGS  Construction 1265 Assist plumber @ 914
65 TWTF| | FES  Construction 10624 Support clean room
66 TF| | FES  Dismantle 10599 Clear lead yard
67 T || ‘ LEReC Construction 10619 Move cathode cart
68 | AGS  Construction 8919 Assist AGS
69 T | | LEReC Construction 11472 Move 4 plates for J. Fite
70 Fl | ‘ PHNX Construction 10594 Load truck and steel to yard
71 || AGS  Construction 10611 Bldg 912, Move N50 PS to floor
72 U . LEReC Construction 10616 Unload truck
73 W | | FES  Construction 941 Survey intermodals
74 | FES  Construction 10426 Load scrap
75 || FES Maintenance 8152014 PM's cranes and generators
76 T | ATF2  Construction 11452 UED sidewall blocks
77 T | | ATF2  Construction 11454 Steel plate ATF2 LINAC
78 | LEReC Construction 10623 Rig block to 1002-F
Group: Mechanical Tech
90 | ‘ NSRL  Miscellaneous 7410 Locate NSRL spares
91 TWTF| | ‘ SPHX  Construction 11155 Magnet base
92 | SPHX  Construction 10554 Assemble magnet supports etc.
94 || NSRL  Construction 7415 Replace windows
96 WF| | BLIP  Construction 11336 Install panels
97 | | ‘ LEReC Construction 10376 Install coax / waveguide
99 TF| | RHIC  Construction 11340 Fab top plate
100 W | | LEReC Construction 10567 Connect 6 manifold part 1002-B
Group: Electronic Services
104 T | ‘ FES Dismantle 10562 Decommission slow beam interlock racks
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Group: Electronic Services
105 T | |OT| AGS Construction 10618 Check Siemens program history (shift
work and OT)
106 T | |OT  ATR  Construction 10520 Update spare regulator cards. Modify.
(shift work and OT)
107 || SPHX  Construction 10519 Assist job shoppers assembling/testing
PCBs
108 T | AGS  Construction 10620 FPGA mother board (shift and OT)
109 T | | ‘ RHIC  Maintenance 10592 Maintenance day support
110 T | |OT  ATR  Construction 10621 FPGA X and Y arc communications
program for AC readings (shift work and
oT)
111 T | |oT ‘ SPHX  Construction 10585 HMI panel software (shift work and OT)
112 T || AGS  Maintenance 10622 Tune jump one wire temp sensor repairs
113 | | FES Construction 10583 Research electric cart (shift work)
114 | FES  Construction 10584 Enerpro card spares (shift work)
116 TWTF| | FES Maintenance 11171 Schedule program mods
117 || CAD  Construction 10593 Assist RF group
Group: Water Systems
129  TWTF| | AGS Maintenance 170106 Watch
136 | RHIC  Maintenance 170410 1004 cavity PVC repair
137 || FES  Maintenance 170508 Tower 3 PLC install
138 | | ‘ AGS  Maintenance 170202 AIR compressor monitoring
139 | NSRL  Maintenance 170506 NSRL pump alignment
140 T | | RHIC  Maintenance 170504 Shutdown
141 WTF| | FES Maintenance 170503 PLC installations
142 || AGS  Maintenance 170502 LINAC tower maintenance
143 TWTF| | | AGS Maintenance 170405 LINAC cavity pump-7
144 | | RHIC  Maintenance 170501 Set up 1004 PA VFD
145 WTF| | ‘ RHIC  Maintenance 170505 9 MHz manfolds
146 TWTF| | ‘ FES  Maintenance 170314 912 clean up
147 T F| | AGS  Maintenance 161001 911 CHW clean-up
148 || RHIC  Construction 170408 1000-P chemical system installation
149 || RHIC  Construction 170413 Ozone removal 1004
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